
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/26/2013

ESTIMATE SUMMARY 15:38:05

CONTID: C19351         ESTIMATE NO: 0001 PROG 2005

PCN: 19351-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EAGLE INTERCHANGE IMPROVE PERCENT TIME:

PROJECT NO: NH0702-332                    

I-70 EAGLE INTERCHANGE IMPROVE

NAME OF ROAD: 006E

PROJECT COUNTIES: EAGLE

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. AND SUBSIDIARIES PAY PERIOD ENDING 07/20/2013 DATE TIME STARTED 07/15/2013

10188 E. I-25 FRONTAGE ROAD DATE LET 06/07/2013 DATE WORK BEGAN 07/15/2013

 DATE AWARDED 06/19/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/12/2013 DATE ACCEPTED

FIRESTONE CO 80504     303-485-4050 DATE NOTICE TO PROCEED 07/15/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,764,504.60 PARTICIPATING $ $ 142,387.88

AWARD PROJECT AMT: 7,385,657.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 55,051.66

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,271.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

1.35

FIXED COMPLETION DATE

FIXED COMPLETION DATE

1.83%

7,622,116.72

142,387.88

197,439.54

193,167.90

$

$

$

$

142,387.88

0.00

142,387.88

55,051.66

197,439.54

-4,271.64

0.00

193,167.90

0.00

AMOUNT DUE 193,167.90 193,167.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 193,167.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

6.0 TIME ALLOW: 9/30/2014 ??:??:??

ORIG TIME ALLOW: 9/30/2014 ??:??:??
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PCN: 19351-BID    ESTIMATE RUN 07/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.500

201-00000  
 

1.000

L S 

9,520.16000 4,760.080.500

4,760.08

0010 Removal of Tree 0.000

0.000

202-00010  
 

3.000

EACH

550.02000 0.000.000

0.00

0015 Removal of Inlet 0.000

0.000

202-00019  
 

1.000

EACH

727.56000 0.000.000

0.00

0020 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

9.000

SY  

46.67000 0.000.000

0.00

0025 Removal of Pipe 0.000

0.000

202-00035  
 

194.000

LF  

37.27000 0.000.000

0.00

0030 Removal of End Section 0.000

0.000

202-00037  
 

1.000

EACH

211.25000 0.000.000

0.00

0035 *Removal of Delineator 0.000

0.000

202-00090  
 

60.000

EACH

1.12000 0.000.000

0.00

0040 Removal of Median Cover 0.000

0.000

202-00195  
 

51.000

SY  

16.47000 0.000.000

0.00

0045 Removal of Sidewalk 0.000

221.000

202-00200  
 

475.000

SY  

14.41000 3,184.61221.000

3,184.61

0050 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

798.000

LF  

7.26000 0.000.000

0.00

0055 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

47.000

SY  

9.89000 0.000.000

0.00
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PCN: 19351-BID    ESTIMATE RUN 07/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

9,790.000

SY  

3.97000 0.000.000

0.00

0065 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,467.000

SY  

5.44000 0.000.000

0.00

0070 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

1,500.000

SF  

4.07000 0.000.000

0.00

0075 *Removal of Light Standard 0.000

6.000

202-00700  
 

28.000

EACH

446.48000 2,678.886.000

2,678.88

0080 *Removal of Ground Sign 0.000

24.000

202-00810  
 

29.000

EACH

78.14000 1,875.3624.000

1,875.36

0085 *Removal of Sign Panel 0.000

8.000

202-00821  
 

8.000

EACH

27.90000 223.208.000

223.20

0090 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

1.000

L S 

7,133.42000 0.000.000

0.00

0095 *Removal of Fence 0.000

929.000

202-01000  
 

929.000

LF  

3.35000 3,112.15929.000

3,112.15

0100 *Removal of Guardrail Type 3 0.000

1,445.000

202-01130  
 

1,445.000

LF  

4.10000 5,924.501,445.000

5,924.50

0105 *Embankment Material (Complete In Place) 0.000

627.700

203-00060  
 

11,756.000

CY  

24.65000 15,472.81627.700

15,472.81

0110 Muck Excavation 0.000

0.000

203-00100  
 

2,100.000

CY  

14.58000 0.000.000

0.00
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PCN: 19351-BID    ESTIMATE RUN 07/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Blading 0.000

0.000

203-01500  
 

10.000

HOUR

165.86000 0.000.000

0.00

0120 Backhoe 0.000

0.000

203-01510  
 

20.000

HOUR

184.09000 0.000.000

0.00

0125 Dozing 0.000

0.000

203-01550  
 

10.000

HOUR

219.51000 0.000.000

0.00

0130 Combination Loader 0.000

0.000

203-01594  
 

20.000

HOUR

92.74000 0.000.000

0.00

0135 *Potholing 0.000

3.000

203-01597  
 

30.000

HOUR

338.88000 1,016.643.000

1,016.64

0140 Sweeping (With Pickup Broom) 0.000

3.000

203-01622  
 

70.000

HOUR

172.66000 517.983.000

517.98

0145 Laborer 0.000

0.000

203-02330  
 

40.000

HOUR

33.22000 0.000.000

0.00

0150 Structure Excavation 0.000

0.000

206-00000  
 

346.000

CY  

11.48000 0.000.000

0.00

0155 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

280.000

CY  

51.46000 0.000.000

0.00

0160 Shoring (Area 4) 0.000

0.000

206-01784  
 

1.000

L S 

15,307.43000 0.000.000

0.00

0165 Shoring (Area 5) 0.000

0.000

206-01785  
 

1.000

L S 

21,245.26000 0.000.000

0.00
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PCN: 19351-BID    ESTIMATE RUN 07/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Shoring (Area 6) 0.000

0.000

206-01786  
 

1.000

L S 

18,769.81000 0.000.000

0.00

0175 Erosion Log (12 Inch) 0.000

1,917.000

208-00002  
 

3,810.000

LF  

5.14000 9,853.381,917.000

9,853.38

0180 Aggregate Bag 0.000

74.000

208-00035  
 

74.000

LF  

5.19000 384.0674.000

384.06

0185 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

2,451.09000 0.000.000

0.00

0190 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

136.000

LF  

7.43000 0.000.000

0.00

0195 Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

7.000

LF  

20.49000 0.000.000

0.00

0200 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

6.000

EACH

3,714.70000 0.000.000

0.00

0205 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

30.000

HOUR

33.22000 0.000.000

0.00

0210 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

30.000

HOUR

92.74000 0.000.000

0.00

0215 Erosion Control Supervisor 0.000

5.000

208-00206  
 

130.000

DAY 

183.94000 919.705.000

919.70

0220 *Reset Ground Sign 0.000

0.000

210-00810  
 

11.000

EACH

167.44000 0.000.000

0.00
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PCN: 19351-BID    ESTIMATE RUN 07/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Reset Sign Panel 0.000

0.000

210-00815  
 

1.000

EACH

55.82000 0.000.000

0.00

0230 Modify Manhole 0.000

0.000

210-04015  
 

4.000

EACH

963.84000 0.000.000

0.00

0235 Adjust Valve Box 0.000

0.000

210-04050  
 

10.000

EACH

412.29000 0.000.000

0.00

0240 Seeding (Native) 0.000

0.000

212-00006  
 

3.000

ACRE

2,946.80000 0.000.000

0.00

0245 Soil Conditioning 0.000

0.000

212-00032  
 

3.000

ACRE

3,699.54000 0.000.000

0.00

0250 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

3.000

ACRE

1,944.88000 0.000.000

0.00

0255 Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

5,924.000

SY  

2.62000 0.000.000

0.00

0260 *Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

6,775.000

TON 

23.67000 0.000.000

0.00

0265 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

4,487.000

TON 

36.74000 0.000.000

0.00

0270 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

53.000

TON 

273.75000 0.000.000

0.00

0275 *Hot Mix Asphalt (Grading SG) (75) (PG 64-22) 0.000

0.000

403-32741  
 

634.000

TON 

89.69000 0.000.000

0.00
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PCN: 19351-BID    ESTIMATE RUN 07/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

353.000

TON 

81.88000 0.000.000

0.00

0285 *Asphalt Cement Performance Grade (PG 76-28) 0.000

0.000

411-03345  
 

21.000

TON 

865.06000 0.000.000

0.00

0290 *Asphalt Cement Performance Grade (PG 64-22) 0.000

0.000

411-03354  
 

38.000

TON 

586.01000 0.000.000

0.00

0295 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

435.000

GAL 

3.62000 0.000.000

0.00

0300 *Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

5,897.000

SY  

72.78000 0.000.000

0.00

0305 *Concrete Pavement (9 Inch) (Fast Track) 0.000

0.000

412-00920  
 

216.000

SY  

90.80000 0.000.000

0.00

0310 *Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

1,710.000

SY  

72.41000 0.000.000

0.00

0315 *Concrete Pavement (10 Inch) (Fast Track) 0.000

0.000

412-01020  
 

100.000

SY  

93.41000 0.000.000

0.00

0320 Geotextile (Separator) (Class 2) 0.000

0.000

420-00133  
 

4,620.000

SY  

2.06000 0.000.000

0.00

0325 Riprap (12 Inch) 0.000

0.000

506-00212  
 

8.000

CY  

120.57000 0.000.000

0.00

0330 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

6.000

CY  

685.13000 0.000.000

0.00
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PCN: 19351-BID    ESTIMATE RUN 07/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Hand Rail 0.000

0.000

514-00100  
 

485.000

LF  

101.91000 0.000.000

0.00

0340 *Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

192.000

LF  

217.50000 0.000.000

0.00

0345 Concrete Class B 0.000

0.000

601-01000  
 

2.000

CY  

692.05000 0.000.000

0.00

0350 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

120.000

CY  

666.34000 0.000.000

0.00

0355 *Structural Concrete Coating 0.000

0.000

601-40300  
 

96.000

SY  

22.60000 0.000.000

0.00

0360 *Reinforcing Steel 0.000

0.000

602-00000  
 

3,090.000

LB  

0.83000 0.000.000

0.00

0365 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

5,130.000

LB  

1.03000 0.000.000

0.00

0370 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

5.000

LF  

100.07000 0.000.000

0.00

0375 18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

145.000

LF  

72.72000 0.000.000

0.00

0380 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

2.000

EACH

2,253.58000 0.000.000

0.00

0385 Inlet Type 16 (10 Foot) 0.000

0.000

604-16010  
 

3.000

EACH

4,538.20000 0.000.000

0.00
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PCN: 19351-BID    ESTIMATE RUN 07/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

2.000

EACH

4,442.73000 0.000.000

0.00

0395 Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

2.000

EACH

5,978.50000 0.000.000

0.00

0400 Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

1.000

EACH

8,166.85000 0.000.000

0.00

0405 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

1.000

EACH

4,572.71000 0.000.000

0.00

0410 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

1.000

EACH

5,806.07000 0.000.000

0.00

0415 Geocomposite Drain without Pipe 0.000

0.000

605-83001  
 

12.000

SY  

22.27000 0.000.000

0.00

0420 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

1,125.000

LF  

23.00000 0.000.000

0.00

0425 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

5.000

EACH

886.49000 0.000.000

0.00

0430 *Transition Type 3G 0.000

0.000

606-01370  
 

2.000

EACH

1,738.22000 0.000.000

0.00

0435 *Transition Type 3H 0.000

0.000

606-01380  
 

2.000

EACH

864.22000 0.000.000

0.00

0440 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

2.000

EACH

2,233.76000 0.000.000

0.00
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PCN: 19351-BID    ESTIMATE RUN 07/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

4.000

EACH

1,905.82000 0.000.000

0.00

0450 *Fence Deer 0.000

0.000

607-11350  
 

322.000

LF  

29.58000 0.000.000

0.00

0455 *Fence (Plastic) 0.000

207.000

607-11525  
 

1,000.000

LF  

6.31000 1,306.17207.000

1,306.17

0460 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

2,127.000

SY  

53.61000 0.000.000

0.00

0465 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

147.000

SY  

104.19000 0.000.000

0.00

0470 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

353.000

LF  

22.40000 0.000.000

0.00

0475 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

1,273.000

LF  

25.82000 0.000.000

0.00

0480 *Curb and Gutter Type 2 (Section I-M) (Special) 0.000

0.000

609-21013  
 

140.000

LF  

23.63000 0.000.000

0.00

0485 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

2,855.000

LF  

28.02000 0.000.000

0.00

0490 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

394.000

LF  

28.68000 0.000.000

0.00

0495 *Gutter Type 2 (Special) 0.000

0.000

609-24000  
 

59.000

LF  

24.21000 0.000.000

0.00
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PCN: 19351-BID    ESTIMATE RUN 07/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

111.000

LF  

18.85000 0.000.000

0.00

0505 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

407.000

LF  

30.70000 0.000.000

0.00

0510 Median Cover Material (6 Inch Patterned Concrete) 0.000

0.000

610-00026  
 

9,008.000

SF  

9.65000 0.000.000

0.00

0515 *Delineator (Type I) 0.000

0.000

612-00001  
 

47.000

EACH

18.97000 0.000.000

0.00

0520 *Delineator (Type II) 0.000

0.000

612-00002  
 

10.000

EACH

18.97000 0.000.000

0.00

0525 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

2.000

EACH

948.78000 0.000.000

0.00

0530 *Location Marker (Fiber Optic)(Brass Cap) 0.000

0.000

612-00280  
 

4.000

EACH

1,060.40000 0.000.000

0.00

0535 *Directional Boring Conduit 0.000

0.000

613-00001  
 

65.000

LF  

94.88000 0.000.000

0.00

0540 *1/2 Inch Electrical Conduit 0.000

0.000

613-00050  
 

1,800.000

LF  

9.77000 0.000.000

0.00

0545 *3/4 Inch Electrical Conduit 0.000

0.000

613-00075  
 

1,150.000

LF  

11.44000 0.000.000

0.00

0550 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

200.000

LF  

11.72000 0.000.000

0.00
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PCN: 19351-BID    ESTIMATE RUN 07/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *6 Inch Electrical Conduit (Bridge)(Special) 0.000

0.000

613-00607  
 

373.000

LF  

33.48000 0.000.000

0.00

0560 *1-1/4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01125  
 

550.000

LF  

12.00000 0.000.000

0.00

0565 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

8,293.000

LF  

11.84000 0.000.000

0.00

0570 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

1,105.000

LF  

12.84000 0.000.000

0.00

0575 Pull Box (24"x24"x24") 0.000

0.000

613-07032  
 

6.000

EACH

1,060.40000 0.000.000

0.00

0580 Wiring 0.000

0.000

613-10000  
 

1.000

L S 

32,074.27000 0.000.000

0.00

0585 Luminaire (Special)(LED)(130 Watt) 0.000

0.000

613-13004  
 

39.000

EACH

2,204.51000 0.000.000

0.00

0590 Luminaire (Special)(LED)(Step)(Light) 0.000

0.000

613-13005  
 

70.000

EACH

242.22000 0.000.000

0.00

0595 Light Standard and Luminaire (Pedestrian) 0.000

0.000

613-30005  
 

13.000

EACH

4,453.67000 0.000.000

0.00

0600 Light Standard Metal (18 Foot) 0.000

0.000

613-34180  
 

21.000

EACH

1,552.56000 0.000.000

0.00

0605 Light Standard Metal (30 Foot) 0.000

0.000

613-34300  
 

18.000

EACH

1,958.86000 0.000.000

0.00
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PROJECT: NH0702-332                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 Light Standard Foundation 0.000

0.000

613-40010  
 

52.000

EACH

1,730.13000 0.000.000

0.00

0615 Lighting Control Center 0.000

0.000

613-50100  
 

2.000

EACH

6,697.26000 0.000.000

0.00

0620 Temporary Lighting 0.000

0.150

613-50210  
 

1.000

L S 

11,162.09000 1,674.310.150

1,674.31

0625 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

206.000

SF  

17.86000 0.000.000

0.00

0630 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

448.000

SF  

18.97000 0.000.000

0.00

0635 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

61.000

SF  

24.55000 0.000.000

0.00

0640 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

236.000

LF  

8.93000 0.000.000

0.00

0645 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

24.000

EACH

106.04000 0.000.000

0.00

0650 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

631.000

LF  

15.63000 0.000.000

0.00

0655 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

59.000

EACH

184.18000 0.000.000

0.00

0660 Embankment Protector Type 3 0.000

0.000

615-00030  
 

2.000

EACH

712.51000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 Embankment Protector Type 5 0.000

0.000

615-00050  
 

3.000

EACH

293.81000 0.000.000

0.00

0670 4 Inch Plastic Pipe 0.000

0.000

619-50320  
 

1,257.000

LF  

6.84000 0.000.000

0.00

0675 Detour 0.000

0.000

621-00430  
 

400.000

SY  

33.11000 0.000.000

0.00

0680 *Detour Pavement 0.000

0.000

621-00450  
 

4,727.000

SY  

50.96000 0.000.000

0.00

0685 1 Inch Backflow Preventer 0.000

0.000

623-01708  
 

2.000

EACH

2,472.41000 0.000.000

0.00

0690 1 Inch Water Meter 0.000

0.000

623-07008  
 

2.000

EACH

4,564.44000 0.000.000

0.00

0695 1 Inch Flow Sensor 0.000

0.000

623-07601  
 

2.000

EACH

797.95000 0.000.000

0.00

0700 Detour Drainage Pipe (Class 0) 0.000

0.000

624-20300  
 

100.000

LF  

139.34000 0.000.000

0.00

0705 18 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29019  
 

505.000

LF  

71.00000 0.000.000

0.00

0710 24 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29025  
 

161.000

LF  

115.11000 0.000.000

0.00

0715 *Construction Surveying 0.000

0.100

625-00000  
 

1.000

L S 

50,703.80000 5,070.380.100

5,070.38
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PROJECT: NH0702-332                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 *Mobilization 0.000

0.000

626-00000  
 

1.000

L S 

1,320,843.22000 0.000.000

0.00

0725 *Public Information Services 0.000

0.000

626-01000  
 

1.000

L S 

43,644.66000 0.000.000

0.00

0730 *Pavement Marking Paint 0.000

0.000

627-00001  
 

60.000

GAL 

29.84000 0.000.000

0.00

0735 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

5.000

GAL 

298.36000 0.000.000

0.00

0740 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

1,165.000

SF  

12.98000 0.000.000

0.00

0745 *Preformed Plastic Pavement Marking (Word - Symbol) 
(Type II 

0.000

0.000

627-30326  
 

275.000

SF  

19.45000 0.000.000

0.00

0750 *Preformed Plastic Pavement Marking (Xwalk - Stop Line) 0.000

0.000

627-30331  
 

608.000

SF  

15.75000 0.000.000

0.00

0755 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30407  
 

180.000

SF  

40.89000 0.000.000

0.00

0760 *Flagging 0.000

18.000

630-00000  
 

6,000.000

HOUR

26.68000 480.2418.000

480.24

0765 *Traffic Control Inspection 0.000

1.000

630-00007  
 

55.000

DAY 

66.98000 66.981.000

66.98

0770 *Traffic Control Management 0.000

4.000

630-00012  
 

130.000

DAY 

781.35000 3,125.404.000

3,125.40
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PROJECT: NH0702-332                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

10.000

EACH

558.10000 0.000.000

0.00

0780 *Flagging Station Light 0.000

0.000

630-80305  
 

2.000

EACH

11.16000 0.000.000

0.00

0785 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

3.000

EACH

11.16000 0.000.000

0.00

0790 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

3.000

EACH

11.16000 0.000.000

0.00

0795 *Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

3.000

EACH

11.16000 0.000.000

0.00

0800 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

1.000

EACH

11.16000 0.000.000

0.00

0805 *Construction Traffic Sign (Panel Size A) 0.000

3.000

630-80341  
 

87.000

EACH

11.16000 33.483.000

33.48

0810 *Construction Traffic Sign (Panel Size B) 0.000

17.000

630-80342  
 

34.000

EACH

11.16000 189.7217.000

189.72

0815 *Construction Traffic Sign (Special) 0.000

80.000

630-80344  
 

228.000

SF  

14.51000 1,160.8080.000

1,160.80

0820 *Construction Information Sign 0.000

0.000

630-80348  
 

2.000

EACH

55.82000 0.000.000

0.00

0825 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

4.000

EACH

5,581.05000 11,162.102.000

11,162.10
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0830 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

4.000

EACH

530.20000 0.000.000

0.00

0835 *Drum Channelizing Device 0.000

62.500

630-80360  
 

148.000

EACH

33.48000 2,092.5062.500

2,092.50

0840 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

25.000

EACH

33.48000 0.000.000

0.00

0845 Concrete Barrier (Temporary) 0.000

72.000

630-80370  
 

2,625.000

LF  

42.20000 3,038.4072.000

3,038.40

0850 *Tubular Marker 0.000

0.000

630-80384  
 

139.000

EACH

33.48000 0.000.000

0.00

0855 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

1.000

EACH

16,052.62000 0.000.000

0.00

0860 Traffic Signal (Temporary) 0.000

0.500

630-86810  
 

2.000

EACH

20,091.77000 10,045.890.500

10,045.89

0865 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

240,367.250

F A 

1.00000 0.000.000

0.00

0870 F/A Partnering 0.000

884.040

700-70011  
 

3,000.000

F A 

1.00000 884.04884.040

884.04

0875 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

8,000.000

F A 

1.00000 0.000.000

0.00

0880 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

24,000.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0885 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

17,000.000

F A 

1.00000 0.000.000

0.00

0890 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

8,000.000

F A 

1.00000 0.000.000

0.00

0895 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

4,480.000

HOUR

1.00000 0.000.000

0.00

0900 F/A Furnish Office Space 0.000

9,188.470

700-70034  
 

18,000.000

F A 

1.00000 9,188.479,188.470

9,188.47

0905 F/A Utility Delay Costs 0.000

0.000

700-70035  
 

38,610.680

F A 

1.00000 0.000.000

0.00

0910 F/A Obtain Power from Holy Cross 0.000

0.000

700-70074  
 

15,000.000

F A 

1.00000 0.000.000

0.00

CAT 99,442.2399,442.235,673,954.13CURRENT AMT0200 $ $ $

CAT NO0301 STRUCTURE F-09-AB 

0920 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,125.000

SY  

5.44000 0.000.000

0.00

0925 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

459.000

LF  

12.93000 0.000.000

0.00

0930 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

57.000

SY  

215.64000 0.000.000

0.00

0935 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

34.000

SY  

283.64000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:05

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-09-AB 

0940 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

12.000

SY  

751.70000 0.000.000

0.00

0945 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

459.000

LF  

4.10000 0.000.000

0.00

0950 *Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03040  
 

23.000

CY  

5,067.60000 0.000.000

0.00

0955 Concrete (Patching) (Polymer) 0.000

0.000

601-06020  
 

13.000

CY  

2,165.80000 0.000.000

0.00

0960 *Bridge Rail Type 10 (Special) 0.000

0.000

606-11005  
 

459.000

LF  

134.43000 0.000.000

0.00

0965 *Fence (Special) 0.000

0.000

607-11530  
 

313.000

LF  

102.36000 0.000.000

0.00

CAT 0.000.00283,344.66CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE F-09-AW 

0970 Structure Excavation 0.000

823.300

206-00000  
 

2,368.000

CY  

11.48000 9,451.48823.300

9,451.48

0975 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

2,929.000

CY  

65.93000 0.000.000

0.00

0980 *Pile Tip 0.000

0.000

502-00460  
 

27.000

EACH

142.29000 0.000.000

0.00

0985 *Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

567.000

LF  

82.43000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:05

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-09-AW 

0990 *Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

225.000

LF  

217.50000 0.000.000

0.00

0995 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

569.000

CY  

539.73000 0.000.000

0.00

1000 *Structural Concrete Coating 0.000

0.000

601-40300  
 

40.000

SY  

22.60000 0.000.000

0.00

1005 *Reinforcing Steel 0.000

0.000

602-00000  
 

99,320.000

LB  

0.83000 0.000.000

0.00

1010 *Pedestrian Overpass 0.000

0.000

621-00600  
 

1.000

L S 

766,968.82000 0.000.000

0.00

CAT 9,451.489,451.481,477,225.54CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1015 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

27,626.18000 27,626.181.000

27,626.18

1020 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

1,353.59000 1,353.591.000

1,353.59

CAT 28,979.7728,979.7728,979.77CURRENT AMT0400 $ $ $

CAT NO0500 UTILITIES BY CONTRACTOR 

1025 Removal of Fire Hydrant 0.000

0.000

202-00031  
 

3.000

EACH

563.79000 0.000.000

0.00

1030 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

570.000

SY  

3.97000 0.000.000

0.00

1035 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

172.000

TON 

36.74000 0.000.000

0.00
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:05

CUMULATIVE
AMOUNT

CAT NO0500 UTILITIES BY CONTRACTOR 

1040 *Hot Mix Asphalt (Grading SG) (75) (PG 64-22) 0.000

0.000

403-32741  
 

126.000

TON 

89.69000 0.000.000

0.00

1045 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

63.000

TON 

81.88000 0.000.000

0.00

1050 *Asphalt Cement Performance Grade (PG 76-28) 0.000

0.000

411-03345  
 

4.000

TON 

865.06000 0.000.000

0.00

1055 *Asphalt Cement Performance Grade (PG 64-22) 0.000

0.000

411-03354  
 

8.000

TON 

586.01000 0.000.000

0.00

1060 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

57.000

GAL 

3.62000 0.000.000

0.00

1065 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

1.000

EACH

4,572.71000 0.000.000

0.00

1070 Connect To Existing Waterline 0.000

0.000

619-00007  
 

7.000

EACH

2,609.38000 0.000.000

0.00

1075 6 Inch Ductile Iron Pipe 0.000

0.000

619-06060  
 

150.000

LF  

93.94000 0.000.000

0.00

1075 MATERIAL ALLOWANCE 6 inch Ductile Iron Pipe 0.000

150.000LF  

17.46720 2,620.08150.000

2,620.08

1080 12 Inch Ductile Iron Pipe 0.000

40.000

619-06120  
 

560.000

LF  

112.86000 4,514.4040.000

4,514.40

1080 MATERIAL ALLOWANCE 12 inch Ductile Iron Pipe 0.000

520.000LF  

38.17960 19,853.39520.000

19,853.40
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:05

CUMULATIVE
AMOUNT

CAT NO0500 UTILITIES BY CONTRACTOR 

1085 16 Inch Ductile Iron Pipe 0.000

0.000

619-06160  
 

595.000

LF  

160.23000 0.000.000

0.00

1085 MATERIAL ALLOWANCE 16 inch Ductile Iron Pipe 0.000

595.000LF  

54.75324 32,578.18595.000

32,578.18

1090 2 Inch Copper Pipe 0.000

0.000

619-40160  
 

5.000

LF  

54.15000 0.000.000

0.00

1095 8 Inch Plastic Pipe 0.000

0.000

619-50640  
 

60.000

LF  

94.88000 0.000.000

0.00

1100 1 Inch Air and Vacuum Valve 0.000

0.000

619-71508  
 

1.000

EACH

1,372.93000 0.000.000

0.00

1105 6 Inch Gate Valve 0.000

0.000

619-75048  
 

4.000

EACH

1,303.96000 0.000.000

0.00

1110 12 Inch Gate Valve 0.000

0.000

619-75096  
 

7.000

EACH

3,261.72000 0.000.000

0.00

1115 16 Inch Butterfly Valve 0.000

0.000

619-76128  
 

5.000

EACH

4,585.95000 0.000.000

0.00

1120 Corporation Stop 0.000

0.000

619-77300  
 

1.000

EACH

506.22000 0.000.000

0.00

1125 6 Inch Fire Hydrant 0.000

0.000

619-78048  
 

3.000

EACH

3,874.92000 0.000.000

0.00

CAT 59,566.0559,566.06301,000.50CURRENT AMT0500 $ $ $

$ 197,439.53197,439.54$7,764,504.60$CURRENT AMTPROJECT TOTAL


